Agile Scrum Team Mobilization: Minimum Viable Team (MVT)

Purpose: Define the minimum viable working team (skills + named roles) to execute the Function A D backlog using an Agile Scrum mobilization approach.
Source: AEMP Team Capacity Dashboard screenshot (all roles currently available; 0% capacity used).

Operating principle: Mobilize only the minimum roles required to deliver Sprint 1 (Infrastructure + Core Launch), while maintaining a clear mapping to Ministry Functions A D and RL&D split (Knowledge Vault vs Platform Offerings).

I. Minimum Viable Team (MVT) Role Selection

Role	SP Capacity	Primary Function	Assigned Backlog
Head of Operations	40	Function A (Operations)	AEMP Dashboard, ledger, impact reporting
Head of Technology	40	Function B (Technology)	VPS, WordPress, API, integrations
Head of RL&D	40	Function C (RL&D)	Vault pipeline, platform courseware
Head of Trust Services	40	Function D (Trust Services)	ETD intake, H.E.M.S., fiduciary SOPs
AI Product Owner	10	Cross-functional	Sprint planning, backlog grooming, release control
AI Full-Stack Developer	11	Function B (Technology)	LMS build, tier gating, heatmap logic
AI DevOps Engineer	8	Function B (Technology)	Hostinger VPS, CI/CD, stability
AI QA Engineer	10	Function B (Technology)	Testing, validation, content QA support
Curriculum Designer	8	Function C (RL&D)	Course scripting, lesson design, assessments
Content Writer	10	Function C (RL&D)	Website copy, documentation, learner prompts
Feature Developer	8	Function B (Technology)	

			Platform features, vault permissions, UI
Assessment Specialist	6	Function C (RL&D)	Quizzes, heatmap scoring events, rubrics

II. Scrum Pod Structure (Execution Pods)

Pod 1 Operations & Governance

Pod Sprint Master: Head of Operations
Scope: AEMP dashboard MVP, ledger, impact reporting, SOP governance.

Role	SP	Focus
Head of Operations	40	AEMP dashboard, ledger, governance cadence
AI Product Owner	10	Planning, ceremonies, release governance
Documentation	5	SOPs, intake checklists, impact templates
Total Pod Capacity: 55 SP		

Pod 2 Technology & Platform

Pod Sprint Master: Head of Technology
Scope: Hostinger VPS, WordPress/MS setup, APIs, tier gating, heatmap, QA.

Role	SP	Focus
Head of Technology	40	Architecture, integrations, platform standards
AI Full-Stack Developer	11	LMS build, tier gating, heatmap logic
AI DevOps Engineer	8	VPS config, CI/CD, uptime
AI QA Engineer	10	Test plans, regression, validation
Feature Developer	8	UI features, vault permissions, tooling
Bug Fix Agent	2	Hotfixes / critical patches (on-call)
Total Pod Capacity: 79 SP		

Pod 3 RL&D (Research + Learning Delivery)

Pod Sprint Master: Head of RL&D
Scope: Knowledge Vault ingestion (R) + initial LMS courseware (L).

Role	SP	Focus
Head of RL&D	40	Vault pipeline + platform delivery oversight
Curriculum Designer	8	Lesson design, learning objectives
Content Writer	10	Scripts, copy, internal documentation
Assessment Specialist	6	Quizzes, rubrics, heatmap scoring
Total Pod Capacity: 64 SP		

Pod 4 Trust Services (ETD Readiness)

Pod Sprint Master: Head of Trust Services
Scope: ETD intake SOPs, H.E.M.S. module outline, fiduciary governance documentation.

Role	SP	Focus
Head of Trust Services	40	ETD intake, H.E.M.S., fiduciary SOPs
AI Tech Lead	8	ETD portal tech + intake workflow support (activate as needed)
Total Pod Capacity: 48 SP		

III. Sprint 1 Backlog Assignment (Q1: Infrastructure + Core Launch)

Backlog Item	Pod	SP	Priority
AEMP Dashboard MVP	Pod 1	13	P1
Ministry Ledger setup	Pod 1	8	P1
Hostinger VPS config	Pod 2	8	P1
WordPress multisite setup	Pod 2	8	P1
Tier gating + role permissions	Pod 2	11	P1
Heatmap scoring logic	Pod 2	8	P2
Vault taxonomy + metadata	Pod 3	8	P1
Ingest 16 transcripts	Pod 3	10	P1
Intro to Civic Engagement script	Pod 3	8	P1
Young Civic Architect outline	Pod 3	6	P2
ETD intake SOP draft	Pod 4	8	P2
H.E.M.S. module outline	Pod 4	6	P2

IV. Scrum Ceremonies (Cadence)

Ceremony	Cadence	Owner
Sprint Planning	Bi-weekly	AI Product Owner
Daily Standup	Daily (async)	Pod Sprint Masters
Sprint Review	End of sprint	Head of Operations
Retrospective	End of sprint	All Heads
Backlog Grooming	Weekly	AI Product Owner

V. Deferred Activations (Q2+)

Role	Rationale
AI Tech Lead (expanded)	Activate for ETD portal build and advanced workflow automation (target Q3).
DevOps (expanded)	Activate for scaling and reliability as traffic and releases increase (target Q2).
Bug Fix Agent (full-time)	

	Keep on-call; do not burn sprint capacity unless defect rate demands it.

Status: MVT mobilized across 4 Scrum Pods. Sprint 1 backlog is assigned to owners with clear function mapping.